




Legenda

- Gereed
- Fases

Uit te voeren fases
Fase 2B t/m 13-7-2025, week 28
Fase 1A 3-7 t/m 10-7-2025, week 27 - 29
Fase 2A 11-7 t/m 18-7-2025, week 28 - 29
Fase 3A 2-5 t/m 18-6-2025, week 18 - 25
Fase 3B t/m 8-7-2025, week 28
Fase 4 12-5 t/m 23-5-2025 week 20 - 21
Fase 5 21-7 t/m 25-7-25 week 30
Fase 6 n.n.b.



5.0 24-4-2025	WVL	WM	WM	AANPASSING_DATUMS_FASES_EN_TEKENING		
4.0 27-1-2025	WVL	WM	WM	AANPASSING_DATUMS_FASES		
3.0 27-1-25	WVL	WM	WM	Aanpassing datum fases	0 2 4 6 Bm	N
2.0 9-12-24	WVL	WM	WM	Aanpassing datum fases	SCHAAL 1:200	PTAD
1.0 1-11-24	WVL	WM	WM	Aanpassing datum fases		LOOS
VERSIJ	DATUM	GET.	SEC.	WVL	TORLICHTING	
				Gereeld	Paraf	
LEIGRAAFSEWEG 45				WVL	Paraf	
POSTBUS 92				WM	Paraf	
6980 AB, DOESBURG				WM	Paraf	
Tel: 0313-476100				WM	Paraf	
www.hoornstra-infrastructuur.nl				WM	Paraf	
info@hoornstra-infrastructuur.nl				WM	Paraf	
OPDRACHTGEVER Gemeente Deventer				Projector: DG	Paraf: DG	
PROJECTOMSCHRIJVING Her. Nieuwe Markt Deventer				Projector: GN	Paraf: GN	
TEKENINGSONDERLIJVEN				Projector: GN	Paraf: GN	
Fasering				Projector: GN	Paraf: GN	
24.096				Projector: GN	Paraf: GN	
24.096-Fasering				Projector: GN	Paraf: GN	
1 van 1				Projector: GN	Paraf: GN	
19-9-2024				Projector: GN	Paraf: GN	
1.0				Projector: GN	Paraf: GN	